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ESTIMATE RUN 05/04/2016

ESTIMATE SUMMARY 15:17:30

CONTID: C21094         ESTIMATE NO: 0002 FINL 2005

PCN: 21094-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 VAIL UNDERPASS PHASE 1 CAP PERCENT TIME:

PROJECT NO: STA 0702-362                  

I-70 VAIL UNDERPASS PHASE 1 CAP

NAME OF ROAD:  

PROJECT COUNTIES: EAGLE

CONTRACTOR:

KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING

P.O. BOX 220 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PLAIN WI 53577     (608)546-2311 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,038,379.50 PARTICIPATING $ $ 25,133.71

AWARD PROJECT AMT: 1,162,108.09 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 17,431.62

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

-0.01

25,133.71

25,133.71

42,565.33

$

$

$

$

1,038,379.51

0.00

1,038,379.51

0.00

1,038,379.51

0.00

0.00

1,038,379.51

0.00

AMOUNT DUE 1,038,379.51 42,565.33

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 42,565.33

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

178.0 TIME ALLOW: 4/1/2016 ??:??:??

ORIG TIME ALLOW: 4/1/2016 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/07/2015

10/07/2015

04/01/2016

04/01/2016

05/04/2016

08/26/2015

09/24/2015

10/05/2015

10/07/2015
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PCN: 21094-BID    ESTIMATE RUN 05/04/2016

PROJECT: STA 0702-362                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:17:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

6,268.691.000

0.00

1.000

L S 

6,268.69000

0010 *Removal of Delineator 4.000

0.000

202-00090  
 

43.924.000

0.00

4.000

EACH

10.98000

0015 *Removal of Asphalt Mat 41.000

0.000

202-00220  
 

708.8941.000

0.00

41.000

SY  

17.29000

0020 *Embankment Material (Complete In Place) 3,658.000

0.000

203-00060  
 

245,049.423,658.000

0.00

3,658.000

CY  

66.99000

0025 Sweeping (With Pickup Broom) 20.000

0.000

203-01622  
 

4,280.0020.000

0.00

20.000

HOUR

214.00000

0030 *Stockpile Topsoil 1,395.000

0.000

207-00210  
 

34,679.701,395.000

0.00

1,395.000

CY  

24.86000

0035 *Erosion Log (12 Inch) 900.000

0.000

208-00002  
 

4,770.00900.000

0.00

900.000

LF  

5.30000

0040 *Erosion Bales (Weed Free) Deleted by 105 0.000

0.000

208-00011  
 

0.000.000

0.00

0.000

EACH

27.82000

0045 Erosion Control Supervisor 40.000

0.000

208-00205  
 

5,165.2040.000

0.00

40.000

HOUR

129.13000

0050 *Seeding (Temporary) 1.300

0.000

212-00009  
 

851.291.300

0.00

1.300

ACRE

654.84000

0055 *Bonded Fiber Matrix 1.300

0.000

213-00150  
 

9,088.791.300

0.00

1.300

ACRE

6,991.38000
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PCN: 21094-BID    ESTIMATE RUN 05/04/2016

PROJECT: STA 0702-362                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:17:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Riprap (9 Inch) 9.000

0.000

506-00209  
 

3,890.889.000

0.00

9.000

CY  

432.32000

0065 *Inlet Type C (5 Foot) 3.000

0.000

604-00305  
 

9,727.263.000

0.00

3.000

EACH

3,242.42000

0070 Impact Attenuator (Special) 4.000

0.000

614-85001  
 

26,644.164.000

0.00

4.000

EACH

6,661.04000

0075 *Detour Pavement 4,998.000

0.000

621-00450  
 

334,915.984,998.000

0.00

4,998.000

SY  

67.01000

0080 *Detour Drainage Pipe (Class 0) 748.000

0.000

624-20300  
 

50,527.40748.000

0.00

748.000

LF  

67.55000

0085 *Construction Surveying 1.000

0.000

625-00000  
 

19,976.901.000

0.00

1.000

L S 

19,976.90000

0090 *Mobilization 0.898

0.102

626-00000  
 

116,420.541.000

11,874.90

1.000

L S 

116,420.54000

0095 *Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

2,140.001.000

0.00

1.000

L S 

2,140.00000

0100 *Traffic Control Inspection 15.000

0.000

630-00007  
 

1,481.5515.000

0.00

15.000

DAY 

98.77000

0105 *Traffic Control Management 28.000

0.000

630-00012  
 

22,738.8028.000

0.00

28.000

DAY 

812.10000

0110 *Barricade (Type 3 M-C) (Temporary) Deleted by 105 0.000

0.000

630-80337  
 

0.000.000

0.00

0.000

EACH

164.62000
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PCN: 21094-BID    ESTIMATE RUN 05/04/2016

PROJECT: STA 0702-362                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:17:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Construction Traffic Sign (Panel Size A) 21.600

2.400

630-80341  
 

790.0824.000

79.01

24.000

EACH

32.92000

0120 *Construction Traffic Sign (Panel Size B) 46.800

5.200

630-80342  
 

1,711.8452.000

171.18

52.000

EACH

32.92000

0125 *Construction Traffic Sign (Special) 18.900

2.100

630-80344  
 

414.7521.000

41.48

21.000

SF  

19.75000

0130 *Vertical Panel Deleted by 105 0.000

0.000

630-80350  
 

0.000.000

0.00

0.000

EACH

43.90000

0135 *Portable Message Sign Panel 1.800

0.200

630-80355  
 

2,194.862.000

219.49

2.000

EACH

1,097.43000

0140 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.800

0.200

630-80358  
 

2,194.862.000

219.49

2.000

EACH

1,097.43000

0145 *Drum Channelizing Device 7.200

0.800

630-80360  
 

351.208.000

35.12

8.000

EACH

43.90000

0150 *Drum Channelizing Device (With Light) (Flashing) 
Deleted by 105

0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

43.90000

0155 *Drum Channelizing Device (With Light) (Steady Burn) 
Deleted by 105

0.000

0.000

630-80364  
 

0.000.000

0.00

0.000

EACH

43.90000

0160 *Portable Variable Speed Limit Sign 1.800

0.200

630-80369  
 

2,633.842.000

263.38

2.000

EACH

1,316.92000

0165 Concrete Barrier (Temporary) 6,372.000

708.000

630-80370  
 

121,209.607,080.000

12,120.96

7,080.000

LF  

17.12000



CONTID: C21094         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 21094-BID    ESTIMATE RUN 05/04/2016

PROJECT: STA 0702-362                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:17:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Traffic Cone 178.200

19.800

630-80380  
 

1,087.02198.000

108.70

198.000

EACH

5.49000

0175 *Mobile Attenuator 48.000

0.000

630-85041  
 

3,845.2848.000

0.00

48.000

DAY 

80.11000

0180 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0185 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0190 Res Impact Attenuator 4.000

0.000

210-01300  
 

2,576.804.000

0.00

4.000

EACH

644.20000

CAT 1,038,379.5025,133.711,038,379.50CURRENT AMT0200 $ $ $

$ 1,038,379.5025,133.71$1,038,379.50$CURRENT AMTPROJECT TOTAL


